
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:29 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 537 Date: 23-Jun-2014 Monday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 749

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear, warm

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Bill Casey Staff meeting 0800-0900. No FWS field work today.

Bid Item: 001 0-MPI-ELS.339CCO-339 Modify Piping at PP128

CERTIFIED COATINGS COMPANY

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM FRANCISCO SERRANOPainter 4.00 0.00 0.00 4.00

APP Corey ReesePainter 8.00 0.00 0.00 8.00

Diary: Dispute

Painting Pipe Supports

James Brockman, CCC, left a voice mail with me that three of his painters were on the SAS bike path
traveler today, painting the recently install pipe supports for the bike path carbon steel expansion loop,
installed per the CCO 339 plan sheets.

Francisco Serrano, Mike Woodmansee, Corey Robinson, and Corey Reese were observed prepping the
CCO 339 welds, pipe supports, and associated piping by removing the rusting and staining in preparation
of priming the bare metal.

001 0-MPI-ELS.339

Bid Item: 001 0-PCR-EFA.367CCO-367 Pipe Interference with Cable Railing

F.W. SPENCER AND SON, INC

Diary: Dispute

6" DIP/cable rail post
interference

Bill O'Sullivan sent the following email:

We have learned from FWS that CCO 367 EWFA compensation will only be provided to move PS-5 pipe
supports directly adjacent to the gate posts. ABFJV and FWS were under the impression that RFI-3631
provided direction to move all the PS-5 pipe supports at Crossbeam 6 and compensation would be
provided under CCO 367. ABFJV understood that the intent was to move the pipe supports so that the 6”
DIP pressure testing could resume and the Department would understand the costs of the operation in the

001 0-PCR-EFA.367
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Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 537 Date: 23-Jun-2014 Monday

event the same work process would be performed in other areas.

Since FWS was informed that compensation would not be provided for relocating other PS-5 pipe supports
other than at the gate post locations, ABFJV has determined FWS will not have further undisputed work to
perform at Crossbeam 6.

Therefore, ABFJV has directed FWS to cease working at Crossbeam 6 during the night shift from June
23rd through June 27th. Lane closures and crash trucks will be cancelled.

Starting Tuesday morning, FWS will start work on the sump pump discharge piping at the base of the T1
tower.

I responsded to this email as such:

I don’t understand what the issue is. The only interference at CB 6 is the gate post, and possibly the cable
rail termination post at PP 44 which is also compensable because that post is oversized.
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